Innovation in the Design & Construction
of a Concrete Overlay

TERRA Pavement Conference
February 14, 2013

Jerod P. Gross, Representing the CP Tech Center




Innovation Objectives

Build a two lane PCC overlay under traffic
Accelerate the construction where possible
Construction innovations utilized

Design innovations for future projects

Potential cost savings in two vs. single lane
overlay paving
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« 1938 original pavement 18’-20’ wide
« PCC widening unit
R » Panel sizes, rebar for widening unit
\‘ u » Importance of collecting pavement history, dates, thicknesses, PCI

» Talk to maintenance staff about pavement problem areas, special
conditions




Overlay Communication Innovation

* Preconstruction conference (agencies/
contractor)

* Preconstruction conference (owner/
contractor/ nearby residents)

* Biweekly construction team meetings

* Pre-paving team meeting
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Stage Work to Meet Both Public &
Construction Goals Efficiently

« Stage | — Pre-paving ltems (patching,
subdrainage, grading & ditches, erosion
control, & survey control)

« Stage Il — Bridge approaches & paving
notches, bridge railing, shoulder
strengthening & transitions

« Stage Il — Milling & Intersection preparation

« Stage IV — Paving, shouldering & pavement
marking.



Subdrain Construction Innovation

« For most efficient project work, use a 2 mile
work zone where possible

* Precut the top of trench to improve trencher
production
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US 18 Subdrain Installation Preparation

a

to speed up trenching

LR

* Rock saw loosens the shoulder materia

=v== ©* Encountered rubble — tabulate on plans




Full Depth Patching Construction
Innovation

* Verify estimates before final plan turn in

Repair full panels and match joints to allow
free movement

Repair full pavement width transverse joints
for best performance

Encourage multiple 2 mile work zones for
sawing & patch placement efficiency




US 18 Full Depth Patch Candidate

Only tie longitudinal joint




Transition Construction Innovation

« Design bridge approaches & transition
pavements for machine paving

« Build shoulder strengthening units only on one
side where pavement widening is employed

 Extend the TBR to accommodate the approach,
transition & TBR approach lengths

* Develop transverse joints in strengthening to
match those in the overlay

« Mill shoulder strengthening to a depth of 8
inches below profile elevation




US 18 Bridge Approach Paving Plan
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Granular Shid (Item 4)

PCC Overlay (Item 25)
PCC Transition (ltem 17)

Guardrail (Item 53-56)

PCC Paved Shid (item 6)

Simplify this plan



US 18 - Layout
Recommendations

* Layout
- Follow current IDOT Standards

— Bridge approach, transition length,
mainline

- TBR length
- Use widest section and build it!

— Design bridge approaches &
transition pavements for machine
paving

)

P

Tech Cen




Transition Construction Innovations

« Transition from the low point of bridge
approach to the mainline: 1 inch to 25 foot

* Run-outs: 1 inch to 6 feet (temporary use)

« Use the bridge approach & transition slab to
develop an approach vertical curve of 300 ft

or greater (from bridge to main

» Coordinate the bridge approac
curve with the pavement mode

ine)

N vertical

profile.



US 18 Typical Bridge Approach/Transition
Work

* Note all the variable widths and separate pours

\

u * No need to remove shoulder strengthening- Mill top 1.5"

« Set shoulder strengthening area to a depth of 8 inches




Surface Survey vs. Desired Concrete Yield
Innovation

« Contract required a three line survey for profile establishment.

« Contract required 1/2” milling depth to remove surface treatment
on west 2/3 of project.

* Project team conducted one mile test section on various line
options & different cross section spacing (25 & 50’) to assess
yield and overruns

« Optimum yield was obtained with nine line profile at 50 ft.
intervals before milling

— Milling limits where 1/2“ to 1 1/2” deep at centerline and 2%
cross slope.

— Yield changed from 26% average overrun to average of 6%
('\ after milling to new profile depth.

i

Tech Center




« Survey existing surface i Tl
* Develop database /
» Create profile /

Reference points are 250 +/-

P
= /
and stagger on opposite sides / <
& /’ +/- Spacing or shorter
Yy i

/ /—— Ref Point #3
S \—— Ref Point #1

(4’ rod with plate (TYP)) Center Line
_ Wheel Line
1/4 Point
Wheel Line
Edge

/ Shoulder

ATV Laser — z coordinates
GPS - x, y coordinates

~
\‘ »/ Survey - GPS/ Total Stations

Tech Center




US 18 Longitudinal Joint Repair, Locate &
Excavate

R * Core these areas to confirm rehabilitation

p u . .
‘  After milling, no void was encountered
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Milling of HMA Innovations

e 7’ wide mill to mill trench &
existing widening

* Provide for a vertical edge

« Mill to given profile & cross
slope to improve PCC yield

« Centerline pass — by total
stations (25 to 30 ft. per minute)

* Remaining removal width by
sensor off milled surface (1/2 to
1 mile per day)

Tech Center
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« Consider milling existing asphalt above widening unit
., ° Eliminates a joint
ol J * Reduces bar length
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Tie Steel Placement Innovations

Develop methods for automating location of
the 5’ & 6’ tie bars placed at 30" spacing

Develop alternate methods of securing bars
to HMA to resist turning of bar by concrete

18" over original pavement and 18" into new
~ widening




US 18 Widening Bar Placement

« Bar marking device

« Note bars on working crack.

N
\i u - Bars have also been secured to pavement with 2 part epoxy
with success on other projects




Paving Operation Innovations

|dentify the project paving goals in terms of
time & access requirements

Require the contractor to develop the
paving plan for agency approval

Evaluate plans on the basis of contractor
ability to deliver pavement, shoulders &
markings in a continuous & timely manner

Consider haul road needs based on
limitations placed on contractor paving
plans



Paving Schedule
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US 18 Haul Road Map
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20,000 Ton of Class A From Waucoma, Balance From Graham-Hawkeye

X Bridges - No Loaded Crossings

Obeying traffic control and concrete haul time limits required the use of
many haul roads and increased damage to secondary and local roads

Typically haul time is limited to 30 min. however an increased dosage of
water reducer was approved giving an additional 15 min of haul time.

The contractor developed a haul rote to get PCC to the paving area in
30-45 min.
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Paving/Traffic Control Plan Innovations

* Encourage multiple work zones for each
construction activity

« Shoulder & mark as maturity is reached

» Use the pilot car 24/7 to eliminate centerline
wedge construction

« Encourage bridge transition & approach
construction by mainline paving equipment

* Close only cross roads in paving area &
only one paved cross road per 5 miles of
construction area



US 18 Single Lane Paving With Through
Traffic




US 18 Centerline Wedge Construction
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US 18 Centerline Wedge Removal




Paving Operations Innovations

Encourage stringless paving to ease thru &
construction traffic

Consider 5 days/mile construction limit on
contract

Consider two lane paving vs. one lane

Consider a staged (rolling) detour



US 18 Paving Train

Two total stations on same side of road for paver control

P Stringless system costs about $40,000

\‘ u Truck proximity to widening tie bars — special attention is needed on
the bars to make sure they remain in place




Traffic Shift

Steel

Milled & Cleaned
Surface

Truck Avoiding Steel

New Concrete
Overlay

Traffic Control
Min. Safety Distance

Milled Surface
(Existing 12’ Lane)

Gravel

US18 Bonded Concrete Overlay




PCC Overlay Paving

« Peak hour local traffic at the paver

= * Note the cone locations

\

‘ u * Note right side shoulder area needed for trucks to get around
each other
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Future Design Innovations

Reduce construction time to 5 days per mile
Reduce plan volume from 94 to 40 pages or
less

Supply construction limitations & require the
contractor to develop the paving plan &
traffic control plan for review

Mill out a portion of existing widening units
to improve performance & reduce costs
Consider two lane/closed road vs. one lane/
with through traffic for each overlay project



Thank you

Jerod P. Gross, PE, LEED AP BD+C

jgross@snyder-associates.com
515-964-2020




